COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/09/2009

ESTIMATE SUMMARY 11:09:41
CONTID: C16806 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16806-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0 DAYS TIME ALLOW: 40 WORK DAYS
PEDESTRIAN CROSSING IMPROVEMEN PERCENT TIME: 100.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: IMR600-320
PEDESTRIAN CROSSING IMPROVEMEN
NAME OF ROAD: 025A
PROJECT COUNTIES: DENVER
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 09/09/2009 DATE TIME STARTED 05/07/2009
5636 KENDALL COURT, UNIT A DATE LET 04/09/2009 DATE WORK BEGAN
DATE AWARDED 04/16/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/01/2009 DATE ACCEPTED
ARVADA CO 80002-27.303/431-2961 DATE NOTICE TO PROCEED 05/07/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 387,179.09 PARTICIPATING $ 250.00 $ 0.00
AWARD PROJECT AMT: $ 237,053.00 NON-PARTICIPATING 256,904.34 34,825.88
PERCENT COMPLETE: 66.42% TOTAL EARNINGS 257,154.34 34,825.88
FUNDS AVAILABLE: $ 130,024.75 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 257,154.34 34,825.88
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,555.80 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 253,598.54 34,825.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 253,598.54 34,825.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 34,825.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16806-BID ESTIMATE RUN 09/09/2009
PROJECT: IMR600-320 ESTIMATE NO: 0004 11:09:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 NW UNIVERSITY & I25 DRAINAGE

0005 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,121.00000 0.000 0.00
0010 616-30499 TRASH GUARD SPECIAL 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
CAT 0200 CURRENT AMT $ 5,121.00 $ 0.00$ 4,000.00

CAT NO0201 SW UNIVERSITY & I 25 DRAINAGE

0015 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,121.00000 0.000 0.00
0020 616-30499 TRASH GUARD SPECIAL 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
CAT 0201 CURRENT AMT $ 5,121.00 $ 0.008 4,000.00

CAT NO0202 NE EVANS & I 25 INTERSECTION

0025 202-00200 REMOVAL OF SIDEWALK 68.000 68.000
sY 0.000 0.00
16.00000 68.000 1,088.00
0030 202-00203  REMOVAL OF CURB AND GUTTER 126.000 126.000
LF 0.000 0.00
7.00000 126.000 882.00
0035 202-00210 REMOVAL OF CONCRETE PAVEMENT 149.000 149.000
sy 0.000 0.00
26.00000 149.000 3,874.00
0040 202-05010  SAWING CONCRETE (10 INCH) 259.000 259.000
LF 0.000 0.00
6.00000 259.000 1,554.00
0045 203-00060  EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50.000 50.000
cy 0.000 0.00
49.00000 50.000 2,450.00
0050 304-06009  AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 24.000 24.000
TON 0.000 0.00

24.00000 24.000 576.00
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PCN: 16806-BID ESTIMATE RUN 09/09/2009
PROJECT: IMR600-320 ESTIMATE NO: 0004 11:09:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 NE EVANS & I 25 INTERSECTION

0055 420-00200 GEOTEXTILE (WEED BARRIER) 143.000 143.000
sy 0.000 0.00
34.00000 143.000 4,862.00
0060 608-00006 CONCRETE SIDEWALK (6 INCH) 60.000 60.000
Sy 0.000 0.00
51.00000 60.000 3,060.00
0065 608-00010 CONCRETE CURB RAMP 28.000 28.000
sy 0.000 0.00
108.00000 28.000 3,024.00
0070 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 152.000 152.000
LF 0.000 0.00
19.00000 152.000 2,888.00
0075 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 168.000 168.000
SF 0.000 0.00
11.50000 168.000 1,932.00
CAT 0202 CURRENT AMT $ 26,190.00 $ 0.00$ 26,190.00

CAT NO0203 NW YALE & I 25 INTERSECTION

0080 202-00200 REMOVAL OF SIDEWALK 110.000 110.000
sy 0.000 0.00
16.00000 110.000 1,760.00
0085 202-00203 REMOVAL OF CURB AND GUTTER 293.000 293.000
LF 0.000 0.00
7.00000 293.000 2,051.00
0090 202-00220 REMOVAL OF ASPHALT MAT 284.000 284.000
sy 0.000 0.00
27.00000 284.000 7,668.00
0095 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50.000 50.000
cY 0.000 0.00
49.00000 50.000 2,450.00
0100 304-06000 AGGREGATE BASE COURSE (CLASS 6) 30.000 30.000
TON 0.000 0.00

27.00000 30.000 810.00
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PCN: 16806-BID ESTIMATE RUN 09/09/2009
PROJECT: IMR600-320 ESTIMATE NO: 0004 11:09:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0203 NW YALE & I 25 INTERSECTION

0105 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 80.000 77.740
TON 0.000 0.00
115.00000 77.740 8,940.10
0110 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 30.000 29.070
TON 0.000 0.00
172.00000 29.070 5,000.04
0115 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 40.000 40.000
GAL 0.000 0.00
2.50000 40.000 100.00
0120 420-00200 GEOTEXTILE (WEED BARRIER) 125.000 125.000
sY 0.000 0.00
34.00000 125.000 4,250.00
0125 608-00006 CONCRETE SIDEWALK (6 INCH) 80.000 80.000
sy 0.000 0.00
51.00000 80.000 4,080.00
0130 608-00010 CONCRETE CURB RAMP 28.000 28.000
sY 0.000 0.00
108.00000 28.000 3,024.00
0135 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 78.000 78.000
LF 0.000 0.00
16.00000 78.000 1,248.00
0140 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 172.000 172.000
LF 0.000 0.00
19.00000 172.000 3,268.00
0145 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 90.000 60.000
SF 0.000 0.00
11.50000 60.000 690.00
CAT 0203 CURRENT AMT $ 46,104.00 $ 0.00$ 45,339.14

CAT NO0204 NW HAMPDEN & I 25 INTERSECTION

0150 614-00011 SIGN PANEL (CLASS I) 2.000 2.000
SF 0.000 0.00

20.00000 2.000 40.00
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PCN: 16806-BID ESTIMATE RUN 09/09/2009
PROJECT: IMR600-320 ESTIMATE NO: 0004 11:09:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0204 NW HAMPDEN & I 25 INTERSECTION

0155 614-00012  SIGN PANEL (CLASS II) 42.000 42.000
SF 0.000 0.00
24.00000 42.000 1,008.00
0160 614-01583  STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 4.000 4.000
EACH 0.000 0.00
558.00000 4.000 2,232.00
CAT 0204  CURRENT AMT § 3,280.00 $ 0.008 3,280.00

CAT NO0205 DRY CREEK SB RAMP TO I 25 RAMP METERING

0165 202-01170 REMOVAL OF GUARDRAIL TYPE 7 46.000 46.000
LF 0.000 0.00
57.00000 46.000 2,622.00
0170 210-00848 RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
2,875.00000 1.000 2,875.00
0175 210-00858 RESET PEDESTAL POLE 2.000 1.000
EACH 0.000 0.00
1,610.00000 1.000 1,610.00
0180 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 40.000 9.080
TON 0.000 0.00
124.00000 9.080 1,125.92
0185 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 46.000 46.000
LF 0.000 0.00
142.00000 46.000 6,532.00
0190 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,360.000 0.000
LF 1,060.000 7,314.00
6.90000 1,060.000 7,314.00
0195 613-07023 PULL BOX (24"X36"X24") 3.000 0.000
EACH 3.000 2,070.00
690.00000 3.000 2,070.00
0200 613-10000 WIRING 1.000 0.000
LS 0.000 0.00

575.00000 0.000 0.00
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PCN: 16806-BID ESTIMATE RUN 09/09/2009
PROJECT: IMR600-320 ESTIMATE NO: 0004 11:09:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0205 DRY CREEK SB RAMP TO I 25 RAMP METERING

0201 613-10010 WIRING (SPECIAL) 1.000 0.000
LS 1.000 2,263.09
2,263.09000 1.000 2,263.09
CAT 0205 CURRENT AMT $ 34,501.09 $ 11,647.09 5% 26,412.01

CAT NO0206 ROADWAY ALL SITES

0205 202-00250 *REMOVAL OF PAVEMENT MARKING 254.000 254.000
SF 0.000 0.00
3.00000 254.000 762.00
0210 202-00810 REMOVAL OF GROUND SIGN 2.000 2.000
EACH 0.000 0.00
173.00000 2.000 346.00
0215 203-01597 POTHOLING 30.000 6.000
HOUR 0.000 0.00
165.00000 6.000 990.00
0220 207-00205 TOPSOIL 10.000 0.000
cY 6.000 270.00
45.00000 6.000 270.00
0225 208-00034 *GRAVEL BAG 100.000 15.000
LF 0.000 0.00
9.60000 15.000 144.00
0230 208-00045 *CONCRETE WASHOUT STRUCTURE 5.000 3.000
EACH 0.000 0.00
400.00000 3.000 1,200.00
0235 208-00050 *STORM DRAIN INLET PROTECTION 10.000 1.000
EACH 0.000 0.00
144.00000 1.000 144.00
0240 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 1.000 1,725.00
1,725.00000 1.000 1,725.00
0245 208-00205 *EROSTION CONTROL SUPERVISOR 70.000 6.000
HOUR 0.000 0.00

22.00000 6.000 132.00
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PCN: 16806-BID ESTIMATE RUN 09/09/2009
PROJECT: IMR600-320 ESTIMATE NO: 0004 11:09:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0206 ROADWAY ALL SITES
0250 210-00810 RESET GROUND SIGN 3.000 3.000
EACH 0.000 0.00
288.00000 3.000 864.00
0255 214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 184.000 152.000
EACH 32.000 12,000.00
375.00000 184.000 69,000.00
0260 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 31.000 30.000
EACH 1.000 317.00
317.00000 31.000 9,827.00
0265 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 50.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0270 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 45.000 34.500
HOUR 0.000 0.00
105.00000 34.500 3,622.50
0275 626-00000 *MOBILIZATION 1.000 0.551
L S 0.000 0.00
36,400.00000 0.551 20,056.40
0280 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,200.00000 1.000 4,200.00
0285 630-00007 *TRAFFIC CONTROL INSPECTION 22.000 22.000
DAY 0.000 0.00
55.00000 22.000 1,210.00
0290 630-00012 *TRAFFIC CONTROL MANAGEMENT 42.000 32.000
DAY 10.000 6,320.00
632.00000 42.000 26,544.00
0295 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000
EACH 2.700 310.50
115.00000 2.700 310.50
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 8.100
EACH 0.000 0.00
58.00000 8.100 469.80
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PCN: 16806-BID ESTIMATE RUN 09/09/2009
PROJECT: IMR600-320 ESTIMATE NO: 0004 11:09:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0206 ROADWAY ALL SITES

0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 15.300
EACH 1.800 104.40
58.00000 17.100 991.80
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600
EACH 0.900 52.20
58.00000 4.500 261.00
0315 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 54.000
SF 3.600 62.10
17.25000 57.600 993.60
0320 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0325 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
345.00000 1.800 621.00
0330 630-80360 *DRUM CHANNELIZING DEVICE 75.000 45.000
EACH 0.000 0.00
17.00000 45.000 765.00
0335 630-80380 *TRAFFIC CONE 100.000 36.000
EACH 0.000 0.00
6.00000 36.000 216.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70016 F/A FUEL COST ADJUSTMENT 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16806-BID ESTIMATE RUN 09/09/2009
PROJECT: IMR600-320 ESTIMATE NO: 0004 11:09:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0206 ROADWAY ALL SITES

0360 700-70035 F/A EROSION CONTROL 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70035 F/A LANDSCAPE RESTORATION 20,000.000 0.000
FA 2,017.590 2,017.59
1.00000 2,017.590 2,017.59
CAT 0206 CURRENT AMT $ 266,612.00 $ 23,178.79 8 147,683.19

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0370 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
CAT 0400 CURRENT AMT $ 250.00 $ 0.00$ 250.00

PROJECT TOTAL CURRENT AMT $ 387,179.09 $  34,825.88S 257,154.34



